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received and are within limits The results for the remaining analytes are expected the first 
week of January 
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At this time, it is unlikely that discharges from Pond C-2 to the Broomfield diversion ditch 
will occur prior to expiration of EPA approval on December 31, 1990 Pond C-2 has 
frozen over 
Walnut Creek radiological standards are not expected prior to December 31 

In addition, receipt of remaining analytical results proving compliance with 

The current schedule for completion of the C-2 Recycle System is September 1991 This 
assumes the normal progression of design, design review, equipment procurement, bid 
solicitation, contract award, and construction It may be possible to expedite this schedule 
by a maximum of two months, if GFE procurement of long lead time equipment items and an 
expedited construction schedule can be accomplished 

Installation of the Pond C-2 to Pond B-5 diversion pipeline has been given priority 
attention, with two options being pursued at this time A pre-solicitation plan for 
contractor installation of this pipeline, including the Statement of Work, sole source 
justification, and other required documentation, was forwarded to DO€ for review on 
December 14, 1990 A parallel effort involving GFE procurement of material and 
installation by EG&G maintenance personnel is also being pursued in the event DOE approval 
for contractor installation is delayed With the holiday shutdown, EG&G maintenance can not 
complete this installation prior to the year's end 
accomplished as soon as possible once contractual arrangements are finalized 

Installation of this pipeline will be 

If there are any questions, please have your staff contact Eric Mende of Environmental 
Restoration/ Clean Water Act Division at extension 5205 

e General Manager 
Environmental Restoration & Waste Management 
EG&G Rocky Flats 
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